

- ICT IMTP 39 programmes have been agreed and taken forward this year:
- WNCR - Now live in PCH,RGH, YCR and YCC planning POW in Q4
- E Whiteboards – Scop expanded to include 6 goals programme requirements
- WEDS and WCCIS – on pause
- Hardware – Capital budget 20% of required amount impacting kit purchase
- Althernity – Monitoring software live to help ICT proactively improve user experience
- Information team – Working with HB on waiting list validation and planning, improving QlikSense to provide real time dashboards
- MSEA – CTM reduced the cost by circa 1 million due to actively reviewing users and devices